

Subject: Temporary monsoon stabilization support for metro broadband field service

Period covered: 10 July to 5 August

Purpose: Clear weather related repair backlog and avoid SLA breach escalation in North and West zones

Temporary support components

- 2 temporary contractor technicians added to North on weekdays
- 2 temporary contractor technicians added to West on weekdays
- 1 weekend recovery van used only on Saturdays and Sundays to close aged backlog
- 2 monsoon war room coordinators shown in staffing tracker but not performing on site repairs
- support approved only for temporary stabilization period
- no approval for continuation in BAU field headcount

Key signal

The 28 field technicians shown in the dashboard summary are not all routine weekday repair capacity.

Staffing clarification table

Resource	Reported in dashboard summary	Routine BAU	Availability	Effective role
North Tech 1	Yes	Yes	Weekday	Field repair
North Tech 2	Yes	Yes	Weekday	Field repair
North Tech 3	Yes	Yes	Weekday	Field repair
North Tech 4	Yes	Yes	Weekday	Field repair
North Tech 5	Yes	Yes	Weekday	Field repair
North Tech 6	Yes	Yes	Weekday	Field repair
North Tech 7	Yes	No	Temporary monsoon only	Field repair
North Tech 8	Yes	No	Temporary monsoon only	Field repair
South Tech 1 to 7	Yes	Yes	Weekday	Field repair
East Tech 1 to 6	Yes	Yes	Weekday	Field repair
West Tech 1	Yes	Yes	Weekday	Field repair
West Tech 2	Yes	Yes	Weekday	Field repair
West Tech 3	Yes	Yes	Weekday	Field repair
West Tech 4	Yes	Yes	Weekday	Field repair
West Tech 5	Yes	Yes	Weekday	Field repair
West Tech 6	Yes	No	Temporary monsoon only	Field repair
West Tech 7	Yes	No	Temporary monsoon only	Field repair

Recovery Van Crew	No	No	Weekend only	Aged backlog clearance
War Room Coordinators 2	Yes	No	Weekday	Ticket coordination only

Baseline weekday BAU field technicians:

- North 6
- South 7
- East 6
- West 5
- Total 24

Reporting note

Dashboard field backlog excludes tickets reassigned to the weekend recovery queue during the stabilization period. Reported open field backlog therefore understates true weekday pending field volume during the temporary support period.

Pooled pilot observation note

A 2 week citywide pooled dispatch pilot run in late November across 1 afternoon band showed:

- average productive field hours per technician improved from 3.6 to 4.3
- average travel and idle loss reduced by 0.6 hours per technician
- unused same day slots fell from 11 percent to 4 percent
- cross zone assignment absorbed overload in North and West without worsening South SLA
- no permanent technician addition was used in the pilot

This page is what makes Option B defensible and deterministic.